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Effort 
 

 

Description 
 

Status 

General 

Investigation 

(GI) 

Participate in an effort to study and develop 

projects for ecosystem restoration and flood 

reduction throughout the Chehalis basin. 

The Flood Authority and the Partnership met for a joint 

informational work session on May 25.   

Flood Plan Revise the draft Flood Plan, share with the public, 

and move towards adoption/approval. 

The Authority is expected to approve the Flood Plan on June 

17. 

Coordinated 

Study 

Develop comparable timely data on the Twin 

Cities project and an upstream storage facility, and 

determine if there is a feasible combination of the 

two. 

An RFP was issued and three proposals were received.  Due 

to budget uncertainties the proposal review process has been 

put on hold. 

Flood District 

Formation 

Move toward formation of a permanent 

governance and finance structure. 

A scope and contract for FCS Group was approved May 20. 

A kickoff workshop will be held June 24. 

Public 

Involvement 

Conduct outreach to Flood Authority stakeholders.  Public meetings on the Flood Plan were held on April 5 in 

Rochester, April 6 in Montesano, and April 7 in Chehalis.  A 

full report was distributed April 27. 

Upstream 

Storage Phase 

2 Feasibility 

Study 

Fund Lewis County PUD evaluation of water 

storage facilities on the upper Chehalis River. 

Proceeding via Lewis County PUD. Authorization to begin 

Phase 2b was given at the February 18 Flood Authority 

meeting. 
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Early Warning 

Program 

Design and implement a system to warn citizens in 

advance of an anticipated flood event. 

A scope and contract for the design and implementation 

phase was approved May 20. 

Ecosystem 

Services 

Conduct an economic analysis to value flood 

protection and other ecosystem services in the 

basin to help select projects. 

Earth Economics has delivered a final report.  It will be 

distributed to the Flood Authority at the June 17 meeting. 

Seamless 

LiDAR 

Fill gaps in basin LiDAR information to provide 

consistent topographical information for modeling 

and analysis. 

LiDAR flights have been put on hold due to budget 

uncertainties.  

Peer Review Conduct an independent peer review of completed 

geotechnical and hydrological studies of possible 

upper basin retention structures. 

The Peer Review / Fisheries subcommittee met on May 27 

and selected experts to perform the peer review.  The 

subcommittee met again to discuss the scope of the peer 

review on June 10. 

Fisheries Study Conduct a study of the effect of possible retention 

structures and other flood control measures on fish 

in the basin. 

The subcommittee met on May 27 and June 10 to develop an 

RFP. 

 
 

 


